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ESTIMATE RUN 07/17/2018

ESTIMATE SUMMARY 19:58:30

CONTID: C21743R        ESTIMATE NO: 0001 PROG 2005

PCN: 21743R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 STRIPING & RUMBLE STRIPS PERCENT TIME:

PROJECT NO: NHPP5502-096                  

US550 STRIPING & RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 827,032.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 660,992.61 NON-PARTICIPATING 145,110.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,497.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.55%

681,922.53

145,110.03

145,110.03

141,612.63

$

$

$

$

0.00

145,110.03

145,110.03

0.00

145,110.03

-3,497.40

0.00

141,612.63

0.00

AMOUNT DUE 141,612.63 141,612.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,612.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 6/29/2018 ??:??:??

ORIG TIME ALLOW: 6/29/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/29/2018

05/29/2018

07/03/2018

03/01/2018

04/10/2018

04/27/2018

05/29/2018
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PCN: 21743R-BID   ESTIMATE RUN 07/17/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

28,039.000

202-00250  
 

16,823.4028,039.000

16,823.40

78,000.000

SF  

0.60000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

415.00000

0015 Sweeping (With Pickup Broom) 0.000

60.000

203-01622  
 

22,800.0060.000

22,800.00

60.000

HOUR

380.00000

0020 *Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

200.000

LF  

13.75000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0030 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

58.00000

0035 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

145.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

83.00000

0045 *Erosion Control Management 0.000

1.000

208-00207  
 

390.001.000

390.00

8.000

DAY 

390.00000

0050 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

129,012.000

SY  

1.03000

0055 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

64,506.000

GAL 

1.90000
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PCN: 21743R-BID   ESTIMATE RUN 07/17/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (Slow-Setting) 0.000

538.000

411-10255  
 

780.10538.000

780.10

9,047.000

GAL 

1.45000

0065 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

214.000

SF  

23.00000

0070 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

240.000

LF  

23.00000

0075 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

20.000

EACH

240.00000

0080 *Rumble Strip (Grinding)(Asphalt) 0.000

73,425.000

614-80391  
 

29,370.0073,425.000

29,370.00

73,425.000

LF  

0.40000

0085 *Mobilization 0.000

0.317

626-00000  
 

28,530.000.317

28,530.00

1.000

L S 

90,000.00000

0090 *Public Information Services (Tier III) 0.000

0.330

626-01103  
 

1,042.800.330

1,042.80

1.000

L S 

3,160.00000

0095 *Pavement Marking Paint (High Build) 0.000

662.000

627-00013  
 

19,529.00662.000

19,529.00

2,714.000

GAL 

29.50000

0100 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

985.000

GAL 

35.80000

0105 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,646.000

SF  

11.20000

0110 *Flagging 0.000

417.250

630-00000  
 

9,596.75417.250

9,596.75

1,000.000

HOUR

23.00000
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PCN: 21743R-BID   ESTIMATE RUN 07/17/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 0.000

77.750

630-00001  
 

3,265.5077.750

3,265.50

200.000

HOUR

42.00000

0120 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

4.000

DAY 

105.00000

0125 *Traffic Control Management 0.000

13.000

630-00012  
 

9,945.0013.000

9,945.00

30.000

DAY 

765.00000

0130 *Construction Traffic Sign (Panel Size A) 0.000

19.000

630-80341  
 

399.0019.000

399.00

43.000

EACH

21.00000

0135 *Construction Traffic Sign (Panel Size B) 0.000

9.500

630-80342  
 

199.509.500

199.50

19.000

EACH

21.00000

0140 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

950.001.000

950.00

2.000

EACH

950.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

685.001.000

685.00

2.000

EACH

685.00000

0150 *Drum Channelizing Device 0.000

31.500

630-80360  
 

67.7231.500

67.73

63.000

EACH

2.15000

0155 *Traffic Cone 0.000

100.000

630-80380  
 

105.00100.000

105.00

200.000

EACH

1.05000

0160 *Mobile Pavement Marking Zone 0.000

0.250

630-80511  
 

631.250.250

631.25

1.000

L S 

2,525.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

140,000.000

F A 

1.00000
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PCN: 21743R-BID   ESTIMATE RUN 07/17/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

150.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 145,110.03145,110.03827,032.56CURRENT AMT0200 $ $ $

$ 145,110.03145,110.03$827,032.56$CURRENT AMTPROJECT TOTAL


